GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

WRD - HNSS Project - Phase.II – Investigation, Designs, Drawings and construction of power houses for 35 numbers lifts on Branch/ Distributory canal in Chittoor and Ananthapur Districts and 3 Nos. Lifts on Main Canal including Electro Mechanical Works and including construction of Sub stations and related transmission lines etc., complete and maintenance of 15 years (including 2 years liability period) and investigation preparation of HPs, Designs, Drawings and excavations of HNSS Main Canal from Km 490.000/0.000 to Km 490.000/7.000 including construction of CM&CD works and distributory system under Punganur Branch canal to feed an ayacut 10,000 acres Khariff I.D – Proposal for Deletion of Distributory system under Punganur Branch Canal to feed an Ayacut of 10000 Acres as recommended by the Joint Meeting of SLSC & IBM Committees in their Minutes dated:26.04.2018 – Permission accorded – Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 478 Dated: 06-07-2018

Read:

From the Chief Engineer, NTR TGP, Tirupati, Lr No: CE/NTR-TGP/TPT/HNSS/ E.M Pkg/Deletion of Distbtry netwrk, Dt:22.05.2018.

&&&&

ORDER:

In the reference read above, the Chief Engineer, NTR TGP, Tirupati has informed that the proposal for deletion of the Distributory system under Punganur Branch Canal from the scope of Electro-Mechanical Package agreement was placed before the Joint Meeting of State Level Standing Committee & IBM Committee in the meeting held on 26.4.2018 and the Committee has recommended for deletion of Distributory network from the scope of original Agency of Electro Mechanical Package work of HNSS Phase-II for an amount of Rs.11,96,24,146/- and recovery of Rs.33,98,913/- towards survey, investigation work of distributory system from the agency M/s. MEIL-MAYTAS-KBL(JV), Hyderabad.

2. The Chief Engineer, NTR TGP, Tirupati has, therefore, requested the Government to accord approval for deletion of Distributory network from the scope of original Agency of Electro Mechanical Package work of HNSS Phase-II for an amount of Rs.11,96,24,146/- and recovery of Rs.33,98,913/- towards survey, investigation work of distributory system from the agency M/s. MEIL-MAYTAS-KBL(JV), Hyderabad.

3. Government after careful examination of the proposal of Chief Engineer, NTR TGP, Tirupati and also considering the recommendations of Joint Meeting of SLSC & IBM Committees vide their Minutes dated: 26-04-2018, hereby accord approval for deletion of Distributory network from the scope of original Agency of Electro Mechanical Package work of HNSS Phase-II for an amount of Rs.11,96,24,146/- (Rupees Eleven Crores Ninetysix Lakhs Twentyfour Thousand One hundred and Fortysix only) and recovery of Rs.33,98,913/- (Rupees Thirtythree Lakhs Ninetyeight Thousand Nine hundred and Thirteen only) towards survey, investigation work of distributory system from the agency M/s. MEIL-MAYTAS-KBL(JV), Hyderabad.

4. The Chief Engineer, NTR TGP, Tirupati shall take further action accordingly.

5. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. 48022/116/FMU.WR.II/2018, dated:22/06/2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, NTR TGP, Tirupati.

Copy to:

The Director of Works Accounts, Vijayawada.
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WR Dept.,
The PS to Min (Water Resources Department);
File No.ICD01-21024/25/2018/Proj.III/WRD
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER